

**Milestone Project Schedule  
Former York Naval Ordnance Plant  
Site Remediation Program**

Task/Activity	Completed/Anticipated Date(s)
<b>One Cleanup Program</b>	
Notice of Intent to Remediate to PADEP/USEPA	March 2005
Confirmation Letter from PADEP/USEPA	July 2005
<b>Site-Wide Soil and Groundwater Related Activities</b>	
Interim Groundwater Treatment System Operation and Maintenance	1990 through selection of final remedy
Finalized Work Plan in cooperation with PADEP/USEPA	July 2006
Contractor Evaluation and Selection	December 2006
Initiate Work Plan Activities	January 2007
Submit Soil RI Report to PADEP/USEPA	December 2009
PADEP/USEPA Approval of Soil RI Report	March 2010
Submit GWRI - Part 1 Report to PADEP/USEPA	September 2011
PADEP/USEPA Approval of GWRI - Part 1 Report	February 2012
North End Building 4 (hot spot soil removal)	March 2012
Building 41 (wastewater treatment plant - closure of SWMUs)	March 2012
Building 51 (hazardous waste storage area - closure)	March 2012
Wastewater Conveyance Piping (Building 41 to Buildings 2 and 4 - closure)	March 2012
Submit Field Sampling Plan for GWRI - Part 2 to PADEP/USEPA	April 2012
Initiate GWRI - Part 2 Field Activities	May 2012
Submit Remediation/Closure Report for Building 4, 41, 51 to PADEP/USEPA	June 2012
Complete Soil Risk Assessment including USEPA & PADEP Approval	July 2012
Submit Part 1 Remedial Alternative Analysis Report to PADEP/USEPA	December 2014
Building 45/50 UST closure investigation and reporting	November 2015
PADEP Approval of Remedial Action Closure Report for Bld 45/50 UST (RACR)	February 2016
Complete GWRI - Part 2 including USEPA & PADEP Approval	June 2018
Complete Groundwater Risk Assessment including USEPA & PADEP Approval	July 2018
Submit NPBA Five-Year Shut-Down Report	April 2019
Submit SPBA Supplemental RI and Interim Groundwater Remediation Report	November 2019
Submit Proposed Plan - Final Remedy	November 2019
Submit Site-Wide Act 2 Cleanup Plan	November 2019
USEPA issues Statement of Basis (Final Remedy Selection)	December 2019
USEPA issues Final Decision (Final Remedy Selection)	February 2020
PADEP Approves Act 2 Cleanup Plan	March 2020
<b>Ordnance &amp; Explosive Waste Related Activities</b>	
Phase 1 Remedial Investigation Work Plan	April 2015
Phase I RI Work Plan implementation	May - July 2015
Phase 2 Remedial Investigation Work Plan	May 2016
Phase 2 Remedial Investigation implementation	June - August 2016
Remedial Investigation Report including USEPA & PADEP Approval	July 2018
Remedial Alternative Analysis	March 2019
Submit MMRP Act 2 Cleanup Plan	November 2019
USEPA issues Statement of Basis (Final Remedy Selection)	December 2019
USEPA issues Final Decision (Final Remedy Selection)	February 2020
PADEP Approves Act 2 Cleanup Plan	March 2020
<b>Final Remedy Implementation</b>	
Soil and Groundwater	2020-2025
Ordnance & Explosive Related Waste	2020-2022
<b>Groundwater Treatment System Operation (GWTS) and Site-Wide Monitoring</b>	
Groundwater Treatment System Operation and Maintenance	1990 through selection of final remedy (2019)
1995-2018 Annual "Key Well" and Off-Site Groundwater Sampling	1995 - 2019
PADEP Act 2 Cleanup Plan Approved Groundwater and Surface Water Monitoring	3rd and 4th Quarter 2019
PADEP Act 2 Cleanup Plan GWTS Operation & Groundwater and Surface Water Monitoring	2020-2030

Explanation:

Task Complete

PADEP - Pennsylvania Department of Environmental Protection

USEPA - United States Environmental Protection Agency

SWMU - Solid Waste Management Unit

UST - Underground Storage Tank

GWRI - Groundwater Remedial Investigation

SPBA - South Property Boundary Area

NPBA - North Property Boundary Area

RI - Remedial Investigation

**Revised: September 2021**